#### **Development Phasing**

The project is divided into four main phases to ensure foundational elements are built first.

## Phase 1: Foundation (Core System Setup)

These are the critical first steps that all other functionalities will be built upon.

#### • Task 1: User Authentication & Profiles

o Functions: Login / Sign up , All profile operations.

#### Task 2: User Management (Admin)

Function: Manage Users.

# Task 3: Menu & Category Management (Admin)

o Functions: Manage Menu, CRUD of orders / categories.

## **Phase 2: Core Ordering Flow**

With the foundation in place, this phase builds the primary user journey of placing an order.

## Task 4: Customer Ordering

 Functions: Show menu / products / categories , Add / Update / delete order item , Submit order.

## • Task 5: Order Reception & History

o Functions: Manage Order history (Admin), Place Order (Cashier).

# Phase 3: Order Management & Tracking

This phase focuses on the lifecycle of an order after it has been placed.

#### • Task 6: Order Status Updates (Cashier)

Functions: Update Order Status, Track/ Update Order Progress.

## Task 7: Customer Tracking & Notifications

- o Functions: Track order progress, Cancel order, Receive notification.
- Backend System: Order tracking, Send notification.

## **Phase 4: Ancillary Features**

These features add significant value and can be developed once the core system is functional.

#### Task 8: Reviews Module

 Functions: CRUD of review (Customer), Receive review (Cashier), Manage review (Admin).

## Task 9: Enquiries Module

 Functions: Show enquires / receive enquiries (Cashier), Manage Enquires (Admin).

#### Task 10: Miscellaneous

Functions: Scan QR, View about / terms & conditions page.

## **Task Dependencies & Parallel Work**

# Sequential / Dependent Functions

These tasks must be completed in order.

- User Authentication (Task 1) must be finished before any other task involving user roles.
- 2. Menu Management (Task 3) must be finished before Customer Ordering (Task 4) can begin.
- 3. The Core Ordering Flow (Phase 2) must be complete before Order Management & Tracking (Phase 3) can start.
- 4. Order Status Updates by Cashier (Task 6) must be functional before Customer Order Tracking (Task 7) can be implemented.

## Parallel / Concurrent Functions

Once Phase 1 is complete, these tasks can be worked on simultaneously.

- Core Ordering Flow (Phase 2): The customer-facing side (Task 4) and the admin/cashier side (Task 5) can be developed in parallel.
- Reviews Module (Task 8): This entire feature set can be built as a standalone module.
- **Enquiries Module (Task 9)**: Can be built independently by a separate developer or team.

•	<b>Miscellaneous (Task 10)</b> : The QR function and static pages are standalone and can be worked on at any time.